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Contract No. 04-0120L4
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Diary #: 060 Date: 23-Jun-2009 Tuesday
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Title: Resident Engineer
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ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Drafted and sent out State letter 1592, rejecting contractor’s Schedule update T21A, with data date of
May 21, 09. The reason for the rejection was that they had used the wrong update to prepare T21A.
·MCM canceled our weekly meeting to go over pending issues .
·Attended the senior Staff meeting to go over roles and responsibilities and review pending issues . It was
agreed that from now on, all I&A requests to HQ will cced with other seniors and Amer. For photo
achieving, Jim Gallego needs to upload all his job pictures in the photo archive system.
·Received an email to update RMS. It was updated.
·Signed State letter 1593 to send the approved SWPPP amendments 16 to 21 to MCM.
·Resigned C-93 and memo for CCO 101-1 to go to Amer for signature. Signed CCO 118, install grouting
and bushing EB, and memo to go to MCM.
·Received an email from Chris smith of MCM asking who is the responsible engineer overseeing the
service platforms on our end. He said he was setting up a pre-fab meeting with my fabricator and
Electricians to ensure that none of the many changes have been over looked. There were a lot of
structural changes that were made in the electrical documents, but never made it over to the structural
drawings. He wanted to sit down and run through everything to make sure everything is covered. I talked
to Raj about this and he said he would contact Chris.
·Received an email from Kha Hoang, Office of Risk Management. He said that we could close NOPC
#2, since MCM and Caltrans executed CCO 6 S2 to resolve the issue by setting the OCIP Deduct rate at
1.3%. I had asked for his concurrence to close the NOPC.
·Richard Duncan will be taking a furlough day this Friday 6/26.
·Jonathan Yeo will take Monday 6/29/09 off for furlough.
·Received an email from Ed Puchi regarding the RWQCB meeting last week . Ed asked, “what is the 
plan for the meeting on Thursday? We are not aware of any communications with the Board responding
the Notice of Violation. MCM has submitted the SWPPP amendments requested, yet we are not aware if
Caltrans submitted them to the RWQCB.  Also, some of the issues are not addressed by any BMP’s and 
have never been brought up before. MCM gave Caltrans its responses to the Noticed Violations and a
draft response to the Board. Has Caltrans submitted anything to the RWQCB? If not what is planned for
the discussions on Thursday?”   I forwarded the email to Stefan Galvez and asked for an update since he 
is the lead in this NOV.
·Received an email from Chris Knoche reporting that the SWPPP inspection performed on 6/22/09
resulted in a Green rating.
·Sent an email to Rayan Jang to inform him that either 7/23/09 or 7/24/09 would work for me to
participate in OTD Claims review.
·Sent an email to Richard Duncan and asked him to reject all EWBs that come in and we do not have an
approved CCO for.
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